Project Name: OrangeHRM Report Date: 23 October 2024

# **Table of Contents**

Total	2
1. Total Manual Execution Metrics	2
2. Total Automation Execution Metrics	2
3. Overall Remarks and Conclusion	2
Shawky Ramadan	3
1. Manual Execution Metrics	3
2. Automation Execution Metrics	3
Abdelrhman Mostafa	3
1. Manual Execution Metrics	3
2. Automation Execution Metrics	3
Yousef Ahmed	4
1. Manual Execution Metrics	4
2. Automation Execution Metrics	4
Ahmed Sediq	4
1. Manual Execution Metrics	4
2. Automation Execution Metrics	4
Nouran Yasser	5
1. Manual Execution Metrics	5
2. Automation Execution Metrics	5
Maria George	5
1. Manual Execution Metrics	5
2. Automation Execution Metrics	5

Project Name: OrangeHRM Report Date: 23 October 2024

#### **Total**

#### 1. Total Manual Execution Metrics

Total Planned Test Cases	185
Total Executed Test Cases	154
Total Passed Test Cases	138
Test Case Coverage Percentage	83.24%
Total Failed Test Cases	23
Total Reported Bugs	18

#### 2. Total Automation Execution Metrics

Total Planned Test Scripts	44
Total Executed Test Scripts	44
Test Automation Script Coverage %	100%
Total Passed Test Scripts	44
Total Failed Test Scripts	0

#### 3. Overall Remarks and Conclusion

The manual testing phase executed 154 test cases, with 138 passing and 16 failing. A bug was logged for the failed test case. Automation testing for 35 test scripts was successful, with 100% pass rate. Overall, the system appears stable, but further investigation and resolution are needed for the failed test case.

Project Name: OrangeHRM Report Date: 23 October 2024

# **Shawky Ramadan**

#### 1. Manual Execution Metrics

Total Planned Test Cases	26
Total Executed Test Cases	26
Test Case Coverage Percentage	100%
Total Passed Test Cases	25
Total Failed Test Cases	1
Total Reported Bugs	1

## 2. Automation Execution Metrics

Total Planned Test Scripts	7
Total Executed Test Scripts	7
Test Automation Script Coverage %	100%
Total Passed Test Scripts	7
Total Failed Test Scripts	0

# **Abdelrhman Mostafa**

## 1. Manual Execution Metrics

Total Planned Test Cases	32
Total Executed Test Cases	32
Test Case Coverage Percentage	100%
Total Passed Test Cases	26
Total Failed Test Cases	6
Total Reported Bugs	6

## 2. Automation Execution Metrics

Total Planned Test Scripts	19
Total Executed Test Scripts	19
Test Automation Script Coverage %	100%
Total Passed Test Scripts	19
Total Failed Test Scripts	0

Project Name: OrangeHRM Report Date: 23 October 2024

### **Yousef Ahmed**

#### 1. Manual Execution Metrics

Total Planned Test Cases	62
Total Executed Test Cases	39
Test Case Coverage Percentage	62.9%
Total Passed Test Cases	33
Total Failed Test Cases	6
Total Reported Bugs	6

## 2. Automation Execution Metrics

Total Planned Test Scripts	2
Total Executed Test Scripts	2
Test Automation Script Coverage %	100%
Total Passed Test Scripts	2
Total Failed Test Scripts	0

# **Ahmed Sediq**

#### 1. Manual Execution Metrics

Total Planned Test Cases	0
Total Executed Test Cases	0
Test Case Coverage Percentage	0
Total Passed Test Cases	0
Total Failed Test Cases	0
Total Reported Bugs	0

#### 2. Automation Execution Metrics

Total Planned Test Scripts	0
Total Executed Test Scripts	0
Test Automation Script Coverage %	0
Total Passed Test Scripts	0
Total Failed Test Scripts	0

Project Name: OrangeHRM Report Date: 23 October 2024

### **Nouran Yasser**

#### 1. Manual Execution Metrics

Total Planned Test Cases	30
Total Executed Test Cases	30
Test Case Coverage Percentage	100%
Total Passed Test Cases	28
Total Failed Test Cases	2
Total Reported Bugs	1

## 2. Automation Execution Metrics

Total Planned Test Scripts	8
Total Executed Test Scripts	8
Test Automation Script Coverage %	100%
Total Passed Test Scripts	8
Total Failed Test Scripts	0

# **Maria George**

### 1. Manual Execution Metrics

Total Planned Test Cases	32
Total Executed Test Cases	32
Test Case Coverage Percentage	100%
Total Passed Test Cases	26
Total Failed Test Cases	8
Total Reported Bugs	4

## 2. Automation Execution Metrics

Total Planned Test Scripts	8
Total Executed Test Scripts	8
Test Automation Script Coverage %	100%
Total Passed Test Scripts	8
Total Failed Test Scripts	0